

Phasing - Option 3

Legend

- PHASE 1
 - Childrens play area
 - General hard and soft landscape works
 - Refurbishment of toilet block
- PHASE 2
 - Youth Hub
 - Skate park
- PHASE 3
 - Tennis court area (low cost refurbishment of existing tennis courts, to enable their continued use until the area of the football pitches could be commenced).
- PHASE 4
 - Football and netball/tennis courts.
 - Hard and soft landscape works within football pitch area
- PHASE 5
 - Long-term use of tennis courts when new courts are delivered



Drg SPATIAL PLANNING - OPTION 3 PHASING
Title TENTERDEN RECREATION GROUND
No. SK04 (05.02.2024)
Scale 1:1000@A3

MARK HANTON STUDIO.

Landscape Architecture
Urban Design



NO.	DESCRIPTION	DATE	BY	CHECK
A	Final Issue	xxxx2024	MAH	MAH

PROJECT	SKX
CLIENT	SKX
DRG NO.	SK004/17/003
STATUS	Planning
SCALE	REV
DRAWN BY	CHECKED
DATE	

MARK HANTON STUDIO

Landscape Architecture/
Urban Design
The Studio, 101 Fosse
Spalden, UK
Brook
Abitot
East 1025 590
Telephone: 01525 220712
Email: mark@markhantonstudio.co.uk