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Phasing - Option 3

PHASE 1

e  Children’s play area

e  General hard and soft landscape works
e  Refurbishment of toilet block

e  SUDS (Drainage requirements)

e Re-wilding along eastern boundary

PHASE 2

e  Youth Hub

e  Skate park

e  Footpath connections between Recreation
Road, the Youth Hub, and the Bowls Club

PHASE 3
e  Low-cost refurbishment of existing tennis
court to enable short-term continued use.

PHASE 4

o Football and netball/tennis courts.

e  Hard and soft landscape works within football
pitch area

PHASE 1

PHASE 5

e  Long-term use of existing tennis court area
based on provision of a pump-track (if sup-
ported by local community), or additional
green space.

Bowls Club and
Parking unaffected
by the works

PHASE 2

PHASE 4

The Studio, Ivy House

A First issue 10.04.2024 MAH MAH Spelders Hill
\ B Amended to provide additional Sport England 02.09.2024 MAH  MAH DRG NO. MHS280.14-G02 H Amo N Brook
requirements where feasible. Ashford

C Area outside cafe amended to clients request. 16.12.2024 MAH  MAH STATUS IINFORMATION Kent TN25 5PB

Existing tennis court phasing amended.
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